
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

CNQ065 Pay Period:  10/1/2016Contract: Estimate Number: 0002 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Reynolds Sealing & Striping, Inc.Contractor:

Contractor's
Address:

PO Box 1558
Bowling Green,  KY   42102

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

09/22/2016

%

$0.00

173.0

204.0

204.0

117.92

%Percent Complete($):

%Percent Behind:

BLEDSOE, BRADLEY, CLAY, CUMBERLAND, DEKALB, FENTRESS, GRUNDY,
HAMILTON, JACKSON, MARION, MCMINN, MEIGS, POLK, SEQUATCHIE, VAN
BUREN, WARREN, WHITE

24.23

Date Notice to Proceed: 04/11/2016

09/30/2016

$266,858.50

$266,858.50

$250,946.40 $107,614.44$143,331.96

$0.00

$0.00Test Report Payment Adjustments:

$250,946.40 $142,576.96 108,369.44

$250,946.40 $107,614.44$143,331.96

$0.00 $0.00

$-755.00 $755.00

$0.00 $0.00

The retracing of painted pavement marking lines

93.69

20161031

Project(s): 98029-4116-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 5050108,369.4498029-4116-04 50The retracing of painted pavement marking lines on various I

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4116-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98029-4116-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98029-4116-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98029-4116-04 0700 0010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $10.00

0.000

75.500

$0.00

$755.00

712-06 SIGNS (CONSTRUCTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100700

0.000.000

755.0075.500

98029-4116-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

993.000 $252.00

395.970

932.450

$99,784.44

$234,977.40

716-05.69 PERFORMANCE BASED
RETRACING PAINTED 4IN LINE

98029-4116-04 0700 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,105.000 $0.50

0.000

933.000

$0.00

$466.50

716-05.71 PERFORMANCE BASED
RETRACING PAINTED 8IN LINE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/04/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 195.00195.00 0.000.0098029-4116-04 0700 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $0.50

0.000

195.000

$0.00

$97.50

716-05.77 PERFORMANCE BASED
RETRACING PAINTED 6IN DOTTED
LINE

98029-4116-04 0700 0050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $50.00

0.000

3.000

$0.00

$150.00

716-50.01 ROADWAY CLEANING FOR
PAVEMENT MARKING

98029-4116-04 0700 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,500.00

0.540

1.000

$7,830.00

$14,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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